



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 11-0529 **Version:** 1 **Name:** Change Order No. 5 - West Bay Builders, Inc. - Cox New Classroom Building Project
Type: Agreement or Contract **Status:** Passed
File created: 3/15/2011 **In control:** Facilities Committee
On agenda: **Final action:** 3/23/2011
Enactment date: 3/23/2011 **Enactment #:** 11-0544

Title: Approval by the Board of Education of Change Order No. 5 to Construction Contract with West Bay Builders, Inc., Novato, CA, for the latter to perform additional Scope of Work described as (6) Asi #3R1-food servery changes due to Health Department Review; (131) Lime Treatment to Achieve Soil Compaction; (106) RFI #391 - Add concrete curb at resilient paving and various other items described herein in conjunction with the Cox New Classroom Building Project, in the additional amount of \$124,231.00, increasing the Agreement not to exceed amount from \$11,707,347.00 to \$11,831,578.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-0529 - CHANGE ORDER NO. 5 - WEST BAY BUILDERS, INC. - COX NEW CLASSROOM BUILDING PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
3/23/2011	1	Board of Education	Adopted	Pass
3/15/2011	1	Facilities Committee	Recommended Favorably	Pass