



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details

---

**File #:** 24-1086      **Version:** 1      **Name:** Change Order No. 5, Agreement Between Owner and Contractor – Arntz Builders, Inc. – Cole Campus Central Administration Center Project– Division of Facilities Planning and Management

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 4/18/2024      **In control:** Deputy Chief, Facilities Planning and Management

**On agenda:** 5/22/2024      **Final action:** 5/22/2024

**Enactment date:** 5/22/2024      **Enactment #:** 24-1052

**Title:** Approval by the Board of Education of Change Order No. 5, Agreement Between Owner and Contractor by and between the District and Arntz Builders, Inc., Petaluma, CA, for the latter to provide additional construction services which includes PCO's 57 through 77, constructing a new two-story building for District Staff, for the Cole Campus Central Administration Center Project, in the amount of \$889,233.18, increasing the contract price from \$42,341,329.88 to \$43,230,563.06.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 24-1086 Change Order No. 5, Agreement Between Owner and Contractor – Arntz Builders, Inc. – Cole Campus Central Administration Center Project–Division of Facilities Planning and Management

**Contact:** preston.thomas@ousd.org

Date	Ver.	Action By	Action	Result
5/22/2024	1	Board of Education	Adopted on the General Consent Report	Pass