



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 09-0621 **Version:** 1 **Name:** Change Order No. 3 - Cal Pacific Construction Inc. - Laurel Elementary School Modernization Project
Type: Agreement or Contract **Status:** Passed
File created: 3/3/2009 **In control:** Facilities Committee
On agenda: **Final action:** 3/11/2009
Enactment date: 3/11/2009 **Enactment #:** 09-0403

Title: Approval by Board of Education of Change Order No. 3 to Construction Contract with Cal Pacific Construction Inc., Alameda, CA, for the latter to provide new 6" rubber base where the existing rubber base is 6", based on RFI #35, revise layout to conform to SK-RFI #35 in conjunction with the Laurel Elementary School Modernization Project in the amount of \$13,155.22, increasing the Agreement from \$1,482,418.88 to \$1,495,574.10. All other terms and conditions of the Agreement remain in force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-0621 - CHANGE ORDER NO. 3 - CAL PACIFIC CONSTRUCTION INC. - LAUREL ELEMENTARY SCHOOL MODERNIZATION PROJECT, 2. 09-0621 - CHANGE ORDER NO. 3 - CAL PACIFIC CONSTRUCTION INC. - LAUREL ELEMENTARY SCHOOL MODERNIZATION PROJECT, 3. 09-0621 - CHANGE ORDER NO. 3 - CAL PACIFIC CONSTRUCTION INC. - LAUREL ELEMENTARY SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
3/11/2009	1	State Administrator and/or Board of Education	Adopted	Pass
3/3/2009	1	Facilities Committee	Recommended Favorably	Pass