



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 09-3261 **Version:** 1 **Name:** Change Order No. 4 - Albay Construction Co. - Havenscourt Middle School Modernization Project

Type: Agreement or Contract **Status:** Passed

File created: 12/8/2009 **In control:** Facilities Committee

On agenda: **Final action:** 12/16/2009

Enactment date: 12/16/2009 **Enactment #:** 09-2500

Title: Approval by the Board of Education of Change Order No. 4 to Construction Contract between District and Albay Construction Co., Martinez, CA, for the latter to delete one row from gym bleachers, substitute ceramic tile over existing concrete slab, convert rooms in the Family Resource Center and various other items described herein in conjunction with the Havenscourt Middle School Modernization Project, in the additional amount of \$67,209.00, increasing the Agreement from \$1,922,072.91 to \$1,989,281.91. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-3261 - CHANGE ORDER NO. 4 - ALBAY CONSTRUCTION CO. - HAVENSCOURT MIDDLE SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
12/16/2009	1	Board of Education	Adopted	Pass
12/8/2009	1	Facilities Committee	Recommended Favorably	Pass