



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Text

File #: 09-3263, **Version:** 1

Approval by the Board of Education of Change Order No. 5 to Construction Contract between District and Cal Pacific Construction, Pacifica, CA, for the latter's returned hardware submittal, HVAC headout, deletion and addition of light fixtures, HVAC curbs, transition point at entry doors and various other items described herein, in conjunction with the Lincoln Elementary School Classroom Replacement Project, in the additional amount of \$13,818.67, increasing the Agreement from \$6,495,921.74 to \$6,509,740.41. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]