



Oakland Unified School District

Board of Education
1016 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Text

File #: 04-1631, **Version:** 1

Ratification by State Administrator on behalf of the District of Change Order No.1 with L. C. General Engineering & Construction, San Francisco, CA, for the latter to provide construction services - relocation of portable from Cesar Chavez School to the Bella Vista CDC Portable Replacement Project - in the amount of \$211,285.00, increasing the current contract from \$1,195,000.00 to \$1,406,285.00 and increasing the contract end date by 90 days or approximately February 28, 2005. All other terms and conditions of the Agreement remain in full force and effect.