



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details

**File #:** 09-0199      **Version:** 1      **Name:** Change Order No. 4 - Cal Pacific Construction - Calvin Simmons Middle School Modernization Project  
**Type:** Agreement or Contract      **Status:** Passed  
**File created:** 2/3/2009      **In control:** Facilities Committee  
**On agenda:**      **Final action:** 2/11/2009  
**Enactment date:** 2/11/2009      **Enactment #:** 09-0210

**Title:** Approval by Board of Education of Change Order No. 4 to Construction Contract with Cal Pacific Construction, Pacifica, CA, for the latter's RFI #52 - relocate 4" waste line and 3" vent at new elevator pit in gym building; patch damage kitchen wall at two locations and relocate computers; Per RFI #131, Extend conduit and wiring for the new exhaust fans in Boys/Girls Bathroom #15 and #16 and various other items described herein in conjunction with the Calvin Simmons Middle School Modernization Project in the amount of \$37,480.00, increasing the Agreement from \$3,337,809.00 to \$3,375,289.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 09-0199 - CHANGE ORDER NO. 4 - CAL PACIFIC CONSTRUCTION - CALVIN SIMMONS MIDDLE SCHOOL MODERNIZATION PROJECT, 2. 09-0199 - CHANGE ORDER NO. 4 - CAL PACIFIC CONSTRUCTION - CALVIN SIMMONS MIDDLE SCHOOL MODERNIZATION PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
2/11/2009	1	State Administrator and/or Board of Education	Adopted	Pass
2/3/2009	1	Facilities Committee	Recommended Favorably	Pass