



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details

**File #:** 09-3128      **Version:** 1      **Name:** Change Order No. 2 - El Camino Paving - Skyline High School Paving Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 11/10/2009      **In control:** Facilities Committee

**On agenda:**      **Final action:** 11/18/2009

**Enactment date:** 11/18/2009      **Enactment #:** 09-2356

**Title:** Approval by the Board of Education of Change Order No. 2 to Construction Contract between District and El Camino Paving, Mt. View, CA, for the latter to provide elimination of one 1" conduit 100 linear feet on sheet 2.1 for the lower lot communication; add 900 linear feet of 2" conduit from the lower entry guardhouse to station 165, including additional trenching, in conjunction with the Skyline High School Paving Project in the additional amount of \$8,911.00, increasing the Agreement from \$633,260.82 to \$642,171.82. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 09-3128 - CHANGE ORDER NO. 2 - EL CAMINO PAVING - SKYLINE HIGH SCHOOL PAVING PROJECT, 2. 09-3128 - CHANGE ORDER NO. 2 - EL CAMINO PAVING - SKYLINE HIGH SCHOOL PAVING PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
11/18/2009	1	Board of Education	Adopted	Pass
11/10/2009	1	Facilities Committee	Recommended Favorably	Pass