



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 11-1409 **Version:** 1 **Name:** Change Order No. 2 - Angotiti & Reilly - Stonehurst Restroom Modernization Project
Type: Agreement or Contract **Status:** Passed
File created: 6/14/2011 **In control:** Facilities Committee
On agenda: **Final action:** 6/22/2011
Enactment date: 6/22/2011 **Enactment #:** 11-1252

Title: Approval by the Board of Education of Change Order No. 2 to Construction Contract with Angotiti & Reilly, San Francisco, CA, for the latter to relocate fire sprinkler at A08 and A09; additional demo and patch below C Rooms; time clocks and various other items described herein in conjunction with the Stonehurst Restroom Modernization Project, resulting in reduction in costs in the amount of \$21,851.34, decreasing the Agreement from \$471,098.19 to \$449,246.85. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-1409 - CHANGE ORDER NO. 2 - ANGOTTI & REILLY - STONEHURST RESTROOM MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
6/22/2011	1	Board of Education	Adopted	Pass
6/14/2011	1	Facilities Committee	Recommended Favorably	Pass