

## Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

## **Legislation Details**

File #: 23-2444 Version: 1 Name: Change Order No. 1, Agreement Between Owner

and Contractor – MarCon Builders, Inc. –
Community Day Campus Building Modification
Project - Division of Facilities Planning and

Management

Type: Agreement or Contract Status: Passed

File created: 10/25/2023 In control: Deputy Chief, Facilities Planning and Management

 On agenda:
 11/16/2023

 Final action:
 11/16/2023

 Enactment date:
 11/16/2023

 Enactment #:
 23-1946

Title: Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and

Contractor by and between the District and MarCon Builders, Inc., Oakland, CA, for relocating electrical panel, due to unforeseen conditions, in the modular building, which includes PCO 05, attached, for the Community Day Campus Building Modification Project, in the amount of \$23,434.00, increasing the contract price from \$264,337.00 to \$287,771.00. All other terms and conditions of the

Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections: Attachments:

1. 23-2444 Change Order No. 1, Agreement Between Owner and Contractor – MarCon Builders, Inc.

- Community Day Campus Building Modification Project - Division of Facilities Planning and

Management

Contact: Preston.Thomas@ousd.org

Date	Ver.	Action By	Action	Result
11/16/2023	1	Board of Education	Adopted on the General Consent Report	Pass