	Oakland Unified School District					Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org
Legislation Details						
File #:	08-16	630 Version: 1		Name:	Change Order No. 1 - Chai Inc Jefferson Elementary Replacement Project	
Туре:	Agreement or Contract			Status:	Passed	
File created:	8/13/2008			In control:	Facilities Management	
On agenda:				Final action:	8/13/2008	
Enactment date:	8/13/2008			Enactment #:	08-1210	
Title:	Approval by the Board of Education of Change Order No. 1 to Construction Contract between District and Chain Link Fence & Supply, Inc., Livermore, CA, for the latter to reinstall existing 6 foot high chain link fence with walk gate at kindergarten play area in conjunction with the Jefferson Elementary School Portable Replacement Project in the amount of \$6,170.00, increasing the Agreement from \$1,150.00 to \$7,320.00. All other terms and conditions of the Agreement remain in full force and effect.					
Sponsors:						
Indexes:						
Code sections:						
Attachments:	1. 08-1630 - CHANGE ORDER NO. 1 - CHAIN LINK FENCE & SUPPLY, INC JEFFERSON ELEMENTARY SCHOOL PORTABLE REPLACEMENT PROJECT, 2. 08-1630 - CHANGE ORDER NO. 1 - CHAIN LINK FENCE & SUPPLY, INC JEFFERSON ELEMENTARY SCHOOL PORTABLE REPLACEMENT PROJECT, 3. 08-1630 - CHANGE ORDER NO. 1 - CHAIN LINK FENCE & SUPPLY, INC JEFFERSON ELEMENTARY SCHOOL PORTABLE REPLACEMENT PROJECT					
Contact:	Timothy.White@ousd.k12.ca.us					
Date	Ver.	Action By		Acti	on	Result
8/13/2008	1	State Administrator an of Education	id/o	r Board		