



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 09-0192 **Version:** 1 **Name:** Change Order No. 3 - BHM Construction - Manzanita Elementary School Modernization Project

Type: Agreement or Contract **Status:** Passed

File created: 2/3/2009 **In control:** Facilities Committee

On agenda: **Final action:** 2/11/2009

Enactment date: 2/11/2009 **Enactment #:** 09-0207

Title: Approval by Board of Education of Change Order No. 3 to Construction Contract with BHM Construction, Davis, CA, for the latter's RFI # 10-removal of electrical outlets; ASI No. 1, 2, 4 and RFI No. 41- marker board/tack board changes; ASI No. 6-Removal and Programming out FA Devices; RFI No. 71-Reset door frames in A1, A2 and A5 and various other items as described herein in conjunction with the Manzanita Elementary School Modernization Project in the amount of \$43,702.00, increasing the Agreement from \$1,084,023.00 to \$1,127,725.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-0192 - CHANGE ORDER NO. 3 - BHM CONSTRUCTION - MANZANITA ELEMENTARY SCHOOL MODERNIZATION PROJECT, 2. 09-0192 - CHANGE ORDER NO. 3 - BHM CONSTRUCTION - MANZANITA ELEMENTARY SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
2/11/2009	1	State Administrator and/or Board of Education	Adopted	Pass
2/3/2009	1	Facilities Committee	Recommended Favorably	Pass