



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 23-1146 **Version:** 1 **Name:** Change Order No. 2, Agreement Between Owner and Contractor – Arntz Builders, Inc. – Cole Campus Central Administration Center Project– Division of Facilities Planning and Management

Type: Agreement or Contract **Status:** Passed

File created: 4/22/2023 **In control:** Facilities Committee

On agenda: 8/23/2023 **Final action:** 8/23/2023

Enactment date: 8/23/2023 **Enactment #:** 23-1486

Title: Approval by the Board of Education of Change Order No. 2, Agreement Between Owner and Contractor by and between the District and Arntz Builders, Inc., Petaluma, CA, for additional construction services which includes PCO's 2-14, 16-25, 27, and 29 for various contract changes, for the Cole Campus Central Administration Center Project, in the amount of \$726,765.75, increasing the contract price from \$38,572,174.81 to \$39,298,940.56. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 23-1146 Change Order No. 2, Agreement Between Owner and Contractor – Arntz Builders, Inc. – Cole Campus Central Administration Center Project–Division of Facilities Planning and Management

Contact: Kenya.Chatman@ousd.org

| Date | Ver. | Action By | Action | Result |
|-----------|------|--------------------|---------------------------------------|--------|
| 8/23/2023 | 1 | Board of Education | Adopted on the General Consent Report | Pass |