



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 09-2508 **Version:** 1 **Name:** Change Order No. 4 - West Coast Contractors - Hoover Elementary School Modernization Project

Type: Agreement or Contract **Status:** Passed

File created: 9/1/2009 **In control:** Facilities Committee

On agenda: **Final action:** 9/9/2009

Enactment date: 9/9/2009 **Enactment #:** 09-1917

Title: Approval by the Board of Education of Change Order No. 4 to Construction Contract between District and West Coast Contractors, Fairfield, CA, for the latter to reframing of C5 and Credit for Fire Treatment; raise plumbing penetrations; replace low soffit ceiling w/new T-Bar Accessible ceiling; remove and reinstall rooftop gas lines and various other items described herein in conjunction with the Hoover Elementary School Modernization Project in the amount of \$64,521.00, increasing the Agreement from \$3,706,446.00 to \$3,770,967.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-2508 - CHANGE ORDER NO. 4 - WEST COAST CONTRACTORS - HOOVER ELEMENTARY SCHOOL MODERNIZATION PROJECT, 2. 09-2508 - CHANGE ORDER NO. 4 - WEST COAST CONTRACTORS - HOOVER ELEMENTARY SCHOOL MODERNIZATION PROJECT, 3. 09-2508 - CHANGE ORDER NO. 4 - WEST COAST CONTRACTORS - HOOVER ELEMENTARY SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
9/9/2009	1	Board of Education	Adopted	Pass
9/1/2009	1	Facilities Committee	Recommended Favorably	Pass