



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details

**File #:** 13-0143      **Version:** 1      **Name:** Change Order No. 3 - Alten Construction - Montera Fire Alarm Replacement Project  
**Type:** Agreement or Contract      **Status:** Passed  
**File created:** 1/23/2013      **In control:** Facilities Committee  
**On agenda:**      **Final action:** 1/23/2013  
**Enactment date:** 1/23/2013      **Enactment #:** 13-0255

**Title:** Approval by the Board of Education of Change Order No. 3 to Construction Contract with Alten Construction, Richmond, CA, decreasing overall contract amount for monies that were not expended in conjunction with the Montera Fire Alarm Replacement Project in the reduced amount of \$13,735.00, decreasing the Contract from \$741,814.00 to \$728,079.00. All other terms and conditions of the Contract remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 13-0143 Change Order No. 3 - Alten Construction - Montera Fire Alarm Replacement Project

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
1/23/2013	1	Board of Education	Adopted on the General Consent Report	Pass