



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details (With Text)

<b>File #:</b>	13-0145	<b>Version:</b>	1	<b>Name:</b>	Change Order No. 1 - Kitchens to Go, LLC - Havenscourt New Cafeteria and Classroom Building Project
<b>Type:</b>	Agreement or Contract			<b>Status:</b>	Passed
<b>File created:</b>	1/23/2013			<b>In control:</b>	Facilities Committee
<b>On agenda:</b>				<b>Final action:</b>	1/23/2013
<b>Enactment date:</b>	1/23/2013			<b>Enactment #:</b>	13-0257
<b>Title:</b>	Approval by the Board of Education of Change Order No. 1 to Construction Contract with Kitchens to Go, LLC, Naperville, IL, for the latter to to remove and store two serving windows for reinstallation after contract ends in conjunction with the Havenscourt New Cafeteria and Classroom Building Project in the additional amount of \$1,500.00, increasing the Agreement from \$149,040.50 to \$150,540.50. All other terms and conditions of the Agreement remain in full force and effect.				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. 13-0145 Change Order No. 1 - Kitchens to Go, LLC - Havenscourt New Cafeteria and Classroom Building Project				
<b>Contact:</b>	Timothy.White@ousd.k12.ca.us				

Date	Ver.	Action By	Action	Result
1/23/2013	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1 to Construction Contract with Kitchens to Go, LLC, Naperville, IL, for the latter to to remove and store two serving windows for reinstallation after contract ends in conjunction with the Havenscourt New Cafeteria and Classroom Building Project in the additional amount of \$1,500.00, increasing the Agreement from \$149,040.50 to \$150,540.50. All other terms and conditions of the Agreement remain in full force and effect.