



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details (With Text)

File #: 14-0413 **Version:** 1 **Name:** Change Order No. 2 - Hur Flooring Company-Lowell Middle School Modernization
Type: Agreement or Contract **Status:** Passed
File created: 2/24/2014 **In control:** Facilities Committee
On agenda: 3/12/2014 **Final action:** 3/12/2014
Enactment date: 3/12/2014 **Enactment #:** 14-0445

Title: Approval by the Board of Education of Change Order No. 2 on behalf of the District with Hur Flooring for additional work due to District requested improvements and Division of State Architect (DSA) or Agency requested changes, as delineated herein, to Lowell Middle School Modernization Project, in an additional amount not to exceed \$3,380.00, increasing the current contract amount from \$57,669.80 to \$61,049.80.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 14-0413 Change Order No. 2 - Hur Flooring Company-Lowell Middle School Modernization

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
3/12/2014	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 2 on behalf of the District with Hur Flooring for additional work due to District requested improvements and Division of State Architect (DSA) or Agency requested changes, as delineated herein, to Lowell Middle School Modernization Project, in an additional amount not to exceed \$3,380.00, increasing the current contract amount from \$57,669.80 to \$61,049.80.