



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 14-0721 **Version:** 1 **Name:** Change Order No. 2 - Wickman Development & Construction - Washington Sankofa Portable Installation

Type: Agreement or Contract **Status:** Passed

File created: 4/7/2014 **In control:** Facilities Committee

On agenda: 4/23/2014 **Final action:** 4/23/2014

Enactment date: 4/23/2014 **Enactment #:** 14-0688

Title: Approval by the Board of Education of Change Order No. 2 to Construction Contract with Wickman Development & Construction, San Francisco, CA, to compensate latter for loss of time due to systems malfunctioning and wiring issues and for restoring power to Bushrod Park in conjunction with the Washington Sankofa Portable Installation in the additional amount of \$15,190.00, increasing the Agreement from \$267,013.00 to \$282,203.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 14-0721 Change Order No. 2 - Wickman Development & Construction - Washington Sankofa Portable Installation

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
4/23/2014	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 2 to Construction Contract with Wickman Development & Construction, San Francisco, CA, to compensate latter for loss of time due to systems malfunctioning and wiring issues and for restoring power to Bushrod Park in conjunction with the Washington Sankofa Portable Installation in the additional amount of \$15,190.00, increasing the Agreement from \$267,013.00 to \$282,203.00. All other terms and conditions of the Agreement remain in full force and effect.