



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #:	14-0722	Version:	1	Name:	Change Order No. 1 - ADCO / Turner / Alten JV - Havenscourt New Cafeteria & Classroom Building Project
Type:	Agreement or Contract	Status:			Passed
File created:	4/7/2014	In control:			Facilities Committee
On agenda:	4/23/2014	Final action:			4/23/2014
Enactment date:	4/23/2014	Enactment #:			14-0689
Title:	Approval by the Board of Education of Change Order No. 1 to Construction Contract with ADCO / Turner / Alten JV, Richmond, CA, for the latter to provide additional exterior lighting, relocate devices / add GWB ceiling; additional outlets to install vending machines in conjunction with the Havenscourt New Cafeteria & Classroom Building Project in the additional amount of \$70,025.00, increasing the Agreement from \$11,464,656.00 to \$11,534,681.00. All other terms and conditions of the Agreement remain in full force and effect.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 14-0722 Change Order No. 1 - ADCO / Turner / Alten JV - Havenscourt New Cafeteria & Classroom Building Project				
Contact:	Timothy.White@ousd.k12.ca.us				

Date	Ver.	Action By	Action	Result
4/23/2014	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1 to Construction Contract with ADCO / Turner / Alten JV, Richmond, CA, for the latter to provide additional exterior lighting, relocate devices / add GWB ceiling; additional outlets to install vending machines in conjunction with the Havenscourt New Cafeteria & Classroom Building Project in the additional amount of \$70,025.00, increasing the Agreement from \$11,464,656.00 to \$11,534,681.00. All other terms and conditions of the Agreement remain in full force and effect.