



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 14-0836 **Version:** 1 **Name:** Change Order No. 4 - ADCO / Turner / Alten JV - Havenscourt New Cafeteria and Classroom Building Project

Type: Agreement or Contract **Status:** Passed

File created: 4/23/2014 **In control:** Facilities Committee

On agenda: 5/14/2014 **Final action:** 5/14/2014

Enactment date: 5/14/2014 **Enactment #:** 14-0799

Title: Approval by the Board of Education of Change Order No. 4 to Construction Contract with ADCO / Turner / Alten JV, Richmond, CA, for the latter to provide additional smoke detector at Room 33A; fee for elevator operator; condensate pump for HVAC unit in conjunction with the Havenscourt New Cafeteria and Classroom Building in the additional amount of \$7,431.00, increasing the Agreement from \$11,667,896.00 to \$11,675,327.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 14-0836 Change Order No. 4 - ADCO / Turner / Alten JV - Havenscourt New Cafeteria and Classroom Building Project

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
5/14/2014	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 4 to Construction Contract with ADCO / Turner / Alten JV, Richmond, CA, for the latter to provide additional smoke detector at Room 33A; fee for elevator operator; condensate pump for HVAC unit in conjunction with the Havenscourt New Cafeteria and Classroom Building in the additional amount of \$7,431.00, increasing the Agreement from \$11,667,896.00 to \$11,675,327.00. All other terms and conditions of the Agreement remain in full force and effect.