	Oakland Unified School District				Board of Education 011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org
Legislation Details					
File #:	14-0	0836 Version: 1	Name:	Change Order No. 4 - ADCO / T Havenscourt New Cafeteria and Project	
Туре:	Agre	eement or Contract	Status:	Passed	
File created:	4/23	3/2014	In control:	Facilities Committee	
On agenda:	5/14	4/2014	Final action:	5/14/2014	
Enactment date:	5/14	4/2014	Enactment #	14-0799	
Title:	Approval by the Board of Education of Change Order No. 4 to Construction Contract with ADCO / Turner / Alten JV, Richmond, CA, for the latter to provide additional smoke detector at Room 33A; fee for elevator operator; condensate pump for HVAC unit in conjunction with the Havenscourt New Cafeteria and Classroom Building in the additional amount of \$7,431.00, increasing the Agreement from \$11,667,896.00 to \$11,675,327.00. All other terms and conditions of the Agreement remain in full force and effect.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 14-0836 Change Order No. 4 - ADCO / Turner / Alten JV - Havenscourt New Cafeteria and Classroom Building Project				
Contact:	Timothy.White@ousd.k12.ca.us				
Date	Ver.	Action By	A	ction	Result
5/14/2014	1	Board of Education	A	dopted on the General Consent Rep	ort Pass