



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 15-1458 **Version:** 1 **Name:** Change Order No. 2 - McGuire & Hester - Elmhurst College Preparatory School Paving Project
Type: Agreement or Contract **Status:** Passed
File created: 7/20/2015 **In control:** Operations
On agenda: 8/12/2015 **Final action:** 8/12/2015
Enactment date: 8/12/2015 **Enactment #:** 15-1212

Title: Approval by the Board of Education of Change Order No. 2 to Construction Contract between District and McGuire & Hester, Oakland, CA, for the latter to provide work that is required to improve the capacity of the existing trench drainage system which currently backs-up during heavy rain storms causing significant ponding in the Alliance Academy playground in conjunction with the Elmhurst College Preparatory School Paving Project in the additional amount of \$59,500.00, increasing the Contract not to exceed amount from \$1,240,566.00 to \$1,300,066.00. All other terms and conditions of the Contract remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 15-1458 Change Order No. 2 - McGuire & Hester - Elmhurst College Preparatory School Paving Project

Contact: Lance.Jackson@ouse.k12.ca.us

| Date | Ver. | Action By | Action | Result |
|-----------|------|--------------------|---------------------------------------|--------|
| 8/12/2015 | 1 | Board of Education | Adopted on the General Consent Report | Pass |