



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

| | | | | | |
|------------------------|-----------------------|----------------------|------------|--------------|--|
| File #: | 16-0175 | Version: | 2 | Name: | Amendment No. 1, Agreement for Architectural Services - Urban Design Consulting Engineers - Burbank Asphalt Paving Project |
| Type: | Agreement or Contract | Status: | Passed | | |
| File created: | 1/12/2016 | In control: | Operations | | |
| On agenda: | 2/10/2016 | Final action: | 2/24/2016 | | |
| Enactment date: | 2/24/2016 | Enactment #: | 16-0279 | | |

Title: Approval by the Board of Education of Amendment No. 1, Agreement for Architectural Services between District and Urban Design Consulting Engineers, Oakland, CA, for the latter to include the revised scope which was changed from a limited pavement repair improvement project to include comprehensive site access and restroom access improvements as required under legal settlement in conjunction with the Burbank Asphalt Paving Project, in an additional amount not to exceed \$208,395.00, via the Office of African-American Male Achievement, increasing the Agreement not to exceed amount from \$107,375.00 to \$315,770.00 and extending the Agreement date of January 28, 2015 through December 31, 2015 to December 31, 2016. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 16-0175 Amendment No. 1, Agreement for Architectural Services - Urban Design Consulting Engineers - Burbank Asphalt Paving Project - w/Revised Justification Form (2/24/16)

Contact: Lance.Jackson@ousd.org

| Date | Ver. | Action By | Action | Result |
|-----------|------|--------------------|---------------------------------------|--------|
| 2/24/2016 | 2 | Board of Education | Adopted on the General Consent Report | Pass |
| 2/10/2016 | 1 | Board of Education | Postponed to a Date Certain | |

Approval by the Board of Education of Amendment No. 1, Agreement for Architectural Services between District and Urban Design Consulting Engineers, Oakland, CA, for the latter to include the revised scope which was changed from a limited pavement repair improvement project to include comprehensive site access and restroom access improvements as required under legal settlement in conjunction with the Burbank Asphalt Paving Project, in an additional amount not to exceed \$208,395.00, via the Office of African-American Male Achievement, increasing the Agreement not to exceed amount from \$107,375.00 to \$315,770.00 and extending the Agreement date of January 28, 2015 through December 31, 2015 to December 31, 2016. All other terms and conditions of the Agreement remain in full force and effect.