



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details (With Text)

| | | | | | |
|------------------------|-----------------------|----------------------|------------|--------------|--|
| File #: | 16-0337 | Version: | 1 | Name: | Amendment No. 1, Agreement for Architectural Services - Dougherty and Dougherty Architects, LLP - Fruitvale Restroom Renovations Project |
| Type: | Agreement or Contract | Status: | Passed | | |
| File created: | 2/2/2016 | In control: | Operations | | |
| On agenda: | 2/24/2016 | Final action: | 2/24/2016 | | |
| Enactment date: | 2/24/2016 | Enactment #: | 16-0298 | | |

Title: Approval by the Board of Education of Amendment No. 1, Independent Consultant Agreement for Professional Services between District and Dougherty and Dougherty Architects, LLP, Oakland, CA, to provide latter extension of term in conjunction with the Fruitvale Restroom Renovations Project, extending the term of January 15, 2015 through December 31, 2015 to December 31, 2016. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 16-0337 Amendment No. 1, Agreement for Architectural Services - Dougherty and Dougherty Architects, LLP - Fruitvale Restroom Renovations Project

Contact: Lance.Jackson@ousd.org

| Date | Ver. | Action By | Action | Result |
|-----------|------|--------------------|---------------------------------------|--------|
| 2/24/2016 | 1 | Board of Education | Adopted on the General Consent Report | Pass |

Approval by the Board of Education of Amendment No. 1, Independent Consultant Agreement for Professional Services between District and Dougherty and Dougherty Architects, LLP, Oakland, CA, to provide latter extension of term in conjunction with the Fruitvale Restroom Renovations Project, extending the term of January 15, 2015 through December 31, 2015 to December 31, 2016. All other terms and conditions of the Agreement remain in full force and effect.