



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details (With Text)

File #:	16-0390	Version:	1	Name:	Amendment No. 3, Agreement for Professional (Architectural) Services - S. Meek Architecture - Havenscourt Middle School New Cafeteria & Classroom Building Project
Type:	Agreement or Contract	Status:	Passed		
File created:	2/9/2016	In control:	Operations		
On agenda:	3/9/2016	Final action:	3/9/2016		
Enactment date:	3/9/2016	Enactment #:	16-0357		

Title: Approval by the Board of Education of Amendment No. 3, Agreement for Professional (Architectural) Services between District and S. Meek Architecture, Oakland, CA, for the latter to provide additional shop drawings review, alternative construction methods, welded rebar testing, deferred design decisions, and DSA's transfer of project from Oakland to Sacramento in conjunction with the Havenscourt New Cafeteria & Classroom Building Project, in an additional amount not to exceed \$12,500.00, increasing the Agreement not to exceed amount from \$1,010,920.00 to \$1,023,420.00 and extending the Agreement term from December 17, 2009 to December 31, 2013 to May 30, 2016. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 16-0390 Amendment No. 3, Agreement for Professional (Architectural) Services - S. Meek Architecture - Havenscourt Middle School New Cafeteria & Classroom Building Project

Contact: Roland.Broach@ousd.org

Date	Ver.	Action By	Action	Result
3/9/2016	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 3, Agreement for Professional (Architectural) Services between District and S. Meek Architecture, Oakland, CA, for the latter to provide additional shop drawings review, alternative construction methods, welded rebar testing, deferred design decisions, and DSA's transfer of project from Oakland to Sacramento in conjunction with the Havenscourt New Cafeteria & Classroom Building Project, in an additional amount not to exceed \$12,500.00, increasing the Agreement not to exceed amount from \$1,010,920.00 to \$1,023,420.00 and extending the Agreement term from December 17, 2009 to December 31, 2013 to May 30, 2016. All other terms and conditions of the Agreement remain in full force and effect.