

Oakland Unified School District

Legislation Details (With Text)

File #:	16-03	387 Version: 1	Name:	Amendment No. 1, Independent Con Professional Services - Anthonio, Inc Elementary School Restroom Renova	Fruitvale
Туре:	Agree	ement or Contract	Status:	Passed	,
File created:	2/9/2016 3/9/2016		In control:	Operations	
On agenda:			Final action:	3/9/2016	
Enactment date:	3/9/20	016	Enactment #:	16-0354	
Title:	Approval by the Board of Education of Amendment No. 1, Independent Contractor for Professional Services between District and Anthonio, Inc., Oakland, CA, for the latter to include additional Inspector of Record services for all construction activities including increase of 40 hours; extension of Agreement term from June 1, 2015 through December 1, 2015 to December 31, 2016; in an additional amount not to exceed \$3600.00, increasing the Agreement not to exceed amount from \$11,385.00 to \$14,985.00, for the Fruitvale Elementary School Restrooms Restoration Project. All other terms and conditions of the Agreement remain in full force and effect.				
Sponsors:		0			
Indexes:					
Code sections:					
Attachments:	1. 16-0387 Amendment No. 1, Independent Contractor for Professional Services - Anthonio, Inc Fruitvale Elementary School Restroom Renovation Project				
Contact:		nd.Broach@ousd.org			
	Ver.	Action By	Acti	on	Result
Date	ver.			•	rtoount

Approval by the Board of Education of Amendment No. 1, independent Contractor for Professional Services between District and Anthonio, Inc., Oakland, CA, for the latter to include additional Inspector of Record services for all construction activities including increase of 40 hours; extension of Agreement term from June 1, 2015 through December 1, 2015 to December 31, 2016; in an additional amount not to exceed \$3600.00, increasing the Agreement not to exceed amount from \$11,385.00 to \$14,985.00, for the Fruitvale Elementary School Restrooms Restoration Project. All other terms and conditions of the Agreement remain in full force and effect.