



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details (With Text)

<b>File #:</b>	16-1484	<b>Version:</b>	1	<b>Name:</b>	Amendment No. 2, Independent Consultant Agreement for Professional Services - Simplex Grinnell - Whittier Expansion – Glenview New Construction Project
<b>Type:</b>	Agreement or Contract	<b>Status:</b>	Passed		
<b>File created:</b>	6/7/2016	<b>In control:</b>	Operations		
<b>On agenda:</b>	6/22/2016	<b>Final action:</b>	6/22/2016		
<b>Enactment date:</b>	6/22/2016	<b>Enactment #:</b>	16-1053		
<b>Title:</b>	Approval by the Board of Education of Amendment No. 2, Independent Consultant Agreement for Professional Services between the District and Simplex Grinnell, Livermore, CA., for the latter to provide services to safe-off and remove the internals of the existing 4100ES FACU in the main office prior to building demolition, in conjunction with the Glenview New Construction Project, in an amount not-to exceed \$1,120.00, increasing Contract not to exceed amount from \$21,187.61 to \$22,307.61 and extending term of Contract from March 11, 2015 through June 15, 2015 to August 30, 2016. All other terms and conditions of the Agreement remain in full force and effect.				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. 16-1484 Amendment No. 2, Independent Consultant Agreement for Professional Services - Simplex Grinnell - Whittier Expansion – Glenview New Construction Project				
<b>Contact:</b>	Joe.Dominguez@ousd.org				

Date	Ver.	Action By	Action	Result
6/22/2016	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 2, Independent Consultant Agreement for Professional Services between the District and Simplex Grinnell, Livermore, CA., for the latter to provide services to safe-off and remove the internals of the existing 4100ES FACU in the main office prior to building demolition, in conjunction with the Glenview New Construction Project, in an amount not-to exceed \$1,120.00, increasing Contract not to exceed amount from \$21,187.61 to \$22,307.61 and extending term of Contract from March 11, 2015 through June 15, 2015 to August 30, 2016. All other terms and conditions of the Agreement remain in full force and effect.