



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details (With Text)

File #:	16-2534	Version:	1	Name:	Change Order No. 1 - W.E. Lyons - Lincoln Elementary School Water Intrusion Project
Type:	Agreement or Contract	Status:	Passed		
File created:	11/17/2016	In control:	Senior Business Officer		
On agenda:	12/14/2016	Final action:	12/14/2016		
Enactment date:	12/14/2016	Enactment #:	16-1924		

Title: Approval by the Board of Education of Change Order No. 1 between District and W.E. Lyons, Walnut Creek, CA, for additional work due to District requested improvements and DSA or Agency requested changes, for water intrusion mitigation measures at the roof and exterior walls of Classroom Building B, for Lincoln Elementary School Water Intrusion Project, in the additional amount not to exceed \$87,556.80, increasing the Contract not to exceed amount from \$125,000.00 to \$212,556.80. All other terms and conditions of the Contract remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 16-2534 Change Order No. 1 - W.E. Lyons - Lincoln Elementary School Water Intrusion Project

Contact: Joe.Dominguez@ousd.org

Date	Ver.	Action By	Action	Result
12/14/2016	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1 between District and W.E. Lyons, Walnut Creek, CA, for additional work due to District requested improvements and DSA or Agency requested changes, for water intrusion mitigation measures at the roof and exterior walls of Classroom Building B, for Lincoln Elementary School Water Intrusion Project, in the additional amount not to exceed \$87,556.80, increasing the Contract not to exceed amount from \$125,000.00 to \$212,556.80. All other terms and conditions of the Contract remain in full force and effect.