



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details (With Text)

File #:	16-2589	Version:	1	Name:	Change Order No. 1 - Redgwick Construction - Edna Brewer Middle School Project
Type:	Agreement or Contract	Status:	Passed		
File created:	11/29/2016	In control:	Senior Business Officer		
On agenda:	1/25/2017	Final action:	1/25/2017		
Enactment date:	1/25/2017	Enactment #:	17-0128		

Title: Approval by the Board of Education of Change Order No. 1 to Contract between District and Redgwick Construction, Oakland, CA, for additional work due to District requested improvements and DSA or Agency requested changes to Glenview at Edna Brewer Drop-Off Area Improvement Project, incorporated herein by reference as though fully set forth, in the additional amount not to exceed \$41,401.00, increasing the Contract not to exceed amount from \$78,550.00 to \$119,951.00.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 16-2589 Change Order No. 1 - Redgwick Construction for Glenview at Edna Brewer Project

Contact: Joe.Dominguez@ousd.org

Date	Ver.	Action By	Action	Result
1/25/2017	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1 to Contract between District and Redgwick Construction, Oakland, CA, for additional work due to District requested improvements and DSA or Agency requested changes to Glenview at Edna Brewer Drop-Off Area Improvement Project, incorporated herein by reference as though fully set forth, in the additional amount not to exceed \$41,401.00, increasing the Contract not to exceed amount from \$78,550.00 to \$119,951.00.