



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details

<b>File #:</b>	16-2589	<b>Version:</b>	1	<b>Name:</b>	Change Order No. 1 - Redgwick Construction - Edna Brewer Middle School Project
<b>Type:</b>	Agreement or Contract			<b>Status:</b>	Passed
<b>File created:</b>	11/29/2016			<b>In control:</b>	Senior Business Officer
<b>On agenda:</b>	1/25/2017			<b>Final action:</b>	1/25/2017
<b>Enactment date:</b>	1/25/2017			<b>Enactment #:</b>	17-0128
<b>Title:</b>	Approval by the Board of Education of Change Order No. 1 to Contract between District and Redgwick Construction, Oakland, CA, for additional work due to District requested improvements and DSA or Agency requested changes to Glenview at Edna Brewer Drop-Off Area Improvement Project, incorporated herein by reference as though fully set forth, in the additional amount not to exceed \$41,401.00, increasing the Contract not to exceed amount from \$78,550.00 to \$119,951.00.				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. 16-2589 Change Order No. 1 - Redgwick Construction for Glenview at Edna Brewer Project				
<b>Contact:</b>	Joe.Dominguez@ousd.org				

Date	Ver.	Action By	Action	Result
1/25/2017	1	Board of Education	Adopted on the General Consent Report	Pass