



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details (With Text)

File #:	17-0296	Version:	1	Name:	Change Order No. 1 - Berkeley Cement, Inc. - Glenview at Edna Brewer Middle School
Type:	Agreement or Contract	Status:			Passed
File created:	2/10/2017	In control:			Senior Business Officer
On agenda:	4/12/2017	Final action:			4/12/2017
Enactment date:	4/12/2017	Enactment #:			17-0414

Title: Approval by the Board of Education of Change Order No. 1 on behalf of the District with Berkeley Cement, Inc., Oakland, CA., for the latter to provide additional sidewalk, curb and gutter work required by the City of Oakland Traffic Engineer, in conjunction with the Glenview at Edna Brewer Middle School Project, in the amount not to exceed \$10,284.00, increasing the current Contract not to exceed amount from \$40,000.00 to \$50,284.00. All other terms and conditions of the Contract remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 17-0296 Change Order No. 1 - Berkeley Cement, Inc. - Glenview at Edna Brewer Middle School

Contact: Joe.Dominguez@ousd.org

Date	Ver.	Action By	Action	Result
4/12/2017	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1 on behalf of the District with Berkeley Cement, Inc., Oakland, CA., for the latter to provide additional sidewalk, curb and gutter work required by the City of Oakland Traffic Engineer, in conjunction with the Glenview at Edna Brewer Middle School Project, in the amount not to exceed \$10,284.00, increasing the current Contract not to exceed amount from \$40,000.00 to \$50,284.00. All other terms and conditions of the Contract remain in full force and effect.