



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 17-0534 **Version:** 2 **Name:** Change Order No. 1 - Aeko Consulting - Lowell Middle School - Proposition 39 Project

Type: Motion **Status:** Passed

File created: 3/16/2017 **In control:** Senior Business Officer

On agenda: 4/12/2017 **Final action:** 4/12/2017

Enactment date: 4/12/2017 **Enactment #:** 17-0425

Title: Approval by the Board of Education of Change Order No. 1 on behalf of the District with Aeko Consulting, Oakland, CA, for the latter to provide connections required in order to house Tech Services in their new location at Lowell Middle School site as required by the City of Oakland Traffic Engineer, in conjunction with the Lowell Middle School Proposition 39 Project, in the amount not to exceed \$2,600.00, increasing the Contract not to exceed amount from \$11,700.00 to \$14,300.00. All other terms and conditions of the Contract remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments:

Contact: Joe.Dominguez@ousd.org

Date	Ver.	Action By	Action	Result
4/12/2017	2	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1 on behalf of the District with Aeko Consulting, Oakland, CA, for the latter to provide connections required in order to house Tech Services in their new location at Lowell Middle School site as required by the City of Oakland Traffic Engineer, in conjunction with the Lowell Middle School Proposition 39 Project, in the amount not to exceed \$2,600.00, increasing the Contract not to exceed amount from \$11,700.00 to \$14,300.00. All other terms and conditions of the Contract remain in full force and effect.