



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details (With Text)

<b>File #:</b>	18-0100	<b>Version:</b>	1	<b>Name:</b>	Amendment No. 1, Award of Bid and Contract for Construction Services – G & G Builders, Inc. – Sankofa Play Matting Replacement Project - Extension of Contract Time (No Additional Cost)
<b>Type:</b>	Agreement or Contract	<b>Status:</b>			Passed
<b>File created:</b>	1/22/2018	<b>In control:</b>			Senior Business Officer
<b>On agenda:</b>	2/14/2018	<b>Final action:</b>			2/14/2018
<b>Enactment date:</b>	2/14/2018	<b>Enactment #:</b>			18-0201
<b>Title:</b>	Approval by the Board of Education of Amendment No. 1, Award of Bid and Contract for Construction Services - G & G Builders, Inc. - Sankofa Play Matting Replacement Project between the District and G & G Builders, Inc., Livermore, CA, for the latter to provide installation of new SofSurfaces playground matting school site, in conjunction with the Sankofa Play matting Replacement Project, extending the Contract date of October 11, 2017 to December 31, 2017 to October 1, 2018, at no additional cost. All other terms and conditions of the Award and Contract remain in full force and effect.				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. 18-0100 Amendment No. 1, Award of Bid and Contract for Construction Services – G & G Builders, Inc. – Sankofa Play Matting Replacement Project - Extension of Contract Time (No Additional Cost)				
<b>Contact:</b>	Joe.dominguez@ousd.org				

Date	Ver.	Action By	Action	Result
2/14/2018	2	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 1, Award of Bid and Contract for Construction Services - G & G Builders, Inc. - Sankofa Play Matting Replacement Project between the District and G & G Builders, Inc., Livermore, CA, for the latter to provide installation of new SofSurfaces playground matting school site, in conjunction with the Sankofa Play matting Replacement Project, extending the Contract date of October 11, 2017 to December 31, 2017 to October 1, 2018, at no additional cost. All other terms and conditions of the Award and Contract remain in full force and effect.