



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

<b>File #:</b>	18-0207	<b>Version:</b>	1	<b>Name:</b>	Amendment No. 1, Independent Consultant Agreement Less Than \$88,300 – Sandis – Fremont New Construction Project - Extension of Agreement Term
<b>Type:</b>	Agreement or Contract	<b>Status:</b>	Passed		
<b>File created:</b>	2/5/2018	<b>In control:</b>	Senior Business Officer		
<b>On agenda:</b>	2/28/2018	<b>Final action:</b>	2/28/2018		
<b>Enactment date:</b>	2/28/2018	<b>Enactment #:</b>	18-0289		
<b>Title:</b>	Approval by the Board of Education of Amendment No. 1, Independent Consultant Agreement Less Than \$88,300* between the District and Sandis, Oakland, CA, extending Agreement term from September 15, 2016 through December 31, 2017 to December 31, 2020, for performance of services specified in the Scope of Work, at no additional cost. All other terms and conditions of the Agreement remain in full force and effect.				

\*Agreement approved September 28, 2016; File No. 16-1827; Enactment No. 16-1561.

### Sponsors:

### Indexes:

### Code sections:

**Attachments:** 1. 18-0207 Amendment No. 1, Independent Consultant Agreement Less Than \$88,300 – Sandis – Fremont New Construction Project - Extension of Agreement Term

**Contact:** roland.broach@ousd.org

Date	Ver.	Action By	Action	Result
2/28/2018	2	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 1, Independent Consultant Agreement Less Than \$88,300\* between the District and Sandis, Oakland, CA, extending Agreement term from September 15, 2016 through December 31, 2017 to December 31, 2020, for performance of services specified in the Scope of Work, at no additional cost. All other terms and conditions of the Agreement remain in full force and effect.

\*Agreement approved September 28, 2016; File No. 16-1827; Enactment No. 16-1561.