



Oakland Unified School District

Board of Education
1000 Broadway, Suite 440
Oakland, CA 94607-4033
(510) 879-8199 Voice
(510) 879-2299 eFax
(510) 879-2300 eTTY/TDD
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 18-0544 **Version:** 1 **Name:** Amendment No. 1, Independent Consultant Agreement for Professional Services –Anthonio, Inc. – Glenview Elementary School New Construction Project

Type: Agreement or Contract **Status:** Passed

File created: 3/7/2018 **In control:** Senior Business Officer

On agenda: 3/28/2018 **Final action:** 3/28/2018

Enactment date: 3/28/2018 **Enactment #:** 18-0529

Title: Approval by the Board of Education of Amendment No. 1, Independent Consultant Agreement for Professional Services* between the District and Anthonio, Inc., Oakland, CA, for the latter to provide additional inspection services based on the revised increment three construction schedule, in conjunction with the Glenview Elementary School New Construction Project, extending Agreement term of May 27, 2015 through December 31, 2018 to January 30, 2020, for an additional \$700,000.00, increasing the not to exceed amount of the Agreement from \$425,040.00 to \$1,125,040.00. All other terms and conditions of the Agreement remain in full force and effect.

*Agreement approved May 27, 2015: File No. 15-0859; Enactment No. 15-0688.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 18-0544 Amendment No. 1, Independent Consultant Agreement for Professional Services – Anthonio, Inc. – Glenview Elementary School New Construction Project

Contact: roland.broach@ousd.org

Date	Ver.	Action By	Action	Result
3/28/2018	3	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 1, Independent Consultant Agreement for Professional Services* between the District and Anthonio, Inc., Oakland, CA, for the latter to provide additional inspection services based on the revised increment three construction schedule, in conjunction with the Glenview Elementary School New Construction Project, extending Agreement term of May 27, 2015 through December 31, 2018 to January 30, 2020, for an additional \$700,000.00, increasing the not to exceed amount of the Agreement from \$425,040.00 to \$1,125,040.00. All other terms and conditions of the Agreement remain in full force and effect.

*Agreement approved May 27, 2015: File No. 15-0859; Enactment No. 15-0688.