



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #:	18-0514	Version:	1	Name:	Change Order No. 2 - Arntz/Focon JV, Inc. - Madison Park Academy Expansion Project
Type:	Agreement or Contract			Status:	Passed
File created:	3/5/2018			In control:	Senior Business Officer
On agenda:	4/11/2018			Final action:	4/11/2018
Enactment date:	4/11/2018			Enactment #:	18-0596
Title:	Approval by the Board of Education of Change Order No. 2 to Agreement between District and Arntz/Focon JV, Inc., to extend duration of project per construction schedule, delayed mostly by small change order work requested by District between December 23, 2016 to April 21, 2017, for Madison Park Academy Expansion, in an amount not to exceed \$263,370.00, increasing the Contract not to exceed amount from \$1,714,398.29 to \$1,977,768.29.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 18-0514 Change Order No. 2 - Arntz/Focon JV, Inc. - Madison Park Academy Expansion Project				
Contact:	roland.broach@ousd.org				

Date	Ver.	Action By	Action	Result
4/11/2018	1	Board of Education	Adopted on the General Consent Report	Pass