



Oakland Unified School District

Board of Education
1000 Broadway, Suite 440
Oakland, CA 94607-4033
(510) 879-8199 Voice
(510) 879-2299 eFax
(510) 879-2300 eTTY/TDD
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 18-1505 **Version:** 1 **Name:** Amendment No. 1, Architectural Services Contract - Perkins Eastman Architects DPC - Piedmont Elementary School Finishing Kitchen & Cafeteria

Type: Agreement or Contract **Status:** Passed

File created: 6/7/2018 **In control:** Senior Business Officer

On agenda: 6/27/2018 **Final action:** 6/27/2018

Enactment date: 6/27/2018 **Enactment #:** 18-1069

Title: Approval by the Board of Education of Amendment No. 1, Agreement for Architectural Services between the District and Perkins Eastman Architects DPC*, Oakland, CA, for the latter to provide extra structural design and engineering for drilled concrete pier foundation system; energy and lighting computer modeling and design City of Oakland C.3 storm water pollution control measures; pre-fab building design drawings, in conjunction with the Piedmont Finishing Kitchen & Cafeteria Project, in the additional amount of \$43,415.00, increasing the not to exceed amount of Agreement from \$363,000.00 to \$406,415.00 and extending Agreement of March 23, 2016 through December 31, 2018 to December 30, 2021.

*Dougherty and Dougherty Architects, Inc., effective May 2, 2018, became Perkins Eastman Architects, DPC.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 18-1505 Amendment No. 1, Architectural Services Contract - Perkins Eastman Architects DPC - Piedmont Elementary School Finishing Kitchen & Cafeteria

Contact: Timothy.White@ousd.org

Date	Ver.	Action By	Action	Result
6/27/2018	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 1, Agreement for Architectural Services between the District and Perkins Eastman Architects DPC*, Oakland, CA, for the latter to provide extra structural design and engineering for drilled concrete pier foundation system; energy and lighting computer modeling and design City of Oakland C.3 storm water pollution control measures; pre-fab building design drawings, in conjunction with the Piedmont Finishing Kitchen & Cafeteria Project, in the additional amount of \$43,415.00, increasing the not to exceed amount of Agreement from \$363,000.00 to \$406,415.00 and extending Agreement of March 23, 2016 through December 31, 2018 to December 30, 2021.

*Dougherty and Dougherty Architects, Inc., effective May 2, 2018, became Perkins Eastman Architects, DPC.