



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details (With Text)

File #:	18-1824	Version:	1	Name:	Amendment No. 4, Architectural Services Agreement - CAW Architects - Foster The Center Project
Type:	Agreement or Contract			Status:	Passed
File created:	8/15/2018			In control:	Senior Business Officer
On agenda:	9/12/2018			Final action:	9/12/2018
Enactment date:	9/12/2018			Enactment #:	18-1475
Title:	Approval by the Board of Education of Amendment No. 4, Architectural Services Agreement between the District and CAW Architects, Palo Alto, CA, for the latter to provide additional architectural services; façade revision; design standards; engineering revisions, in conjunction with the Foster The Center Project, in the additional amount of \$436,675.00, increasing Agreement not to exceed amount from \$3,748,110.00 to \$4,184,785.00, and extending the Agreement term from March 13, 2016 through December 13, 2018 to February 1, 2020. All other terms and conditions of the Agreement remain in full force and effect.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 18-1824 Amendment No. 4, Architectural Services Agreement - CAW Architects - Foster The Center Project				
Contact:	timothy.white@ousd.org				

Date	Ver.	Action By	Action	Result
9/12/2018	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 4, Architectural Services Agreement between the District and CAW Architects, Palo Alto, CA, for the latter to provide additional architectural services; façade revision; design standards; engineering revisions, in conjunction with the Foster The Center Project, in the additional amount of \$436,675.00, increasing Agreement not to exceed amount from \$3,748,110.00 to \$4,184,785.00, and extending the Agreement term from March 13, 2016 through December 13, 2018 to February 1, 2020. All other terms and conditions of the Agreement remain in full force and effect.