



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details (With Text)

File #:	18-1825	Version:	1	Name:	Amendment No. 3, Architectural Agreement – LCA Architects – Fremont New Construction Project
Type:	Agreement or Contract	Status:			Passed
File created:	8/16/2018	In control:			Senior Business Officer
On agenda:	9/12/2018	Final action:			9/12/2018
Enactment date:	9/12/2018	Enactment #:			18-1476

Title: Approval by the Board of Education of Amendment No. 3, Architectural Agreement between the District and LCA Architects, Oakland, CA, for the latter to provide additional revised construction documents for Increments 1 & 2 to reflect the site features, doorways, and utilities added to the previous survey, redesign landscape, planning and irrigation plans, in conjunction with the Fremont New Construction Project, in an additional amount of \$20,950.00, increasing the Agreement not to exceed amount from \$5,420,760.00 to \$5,441,710.00. All other terms and condition of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 18-1825 Amendment No. 3, Architectural Agreement – LCA Architects – Fremont New Construction Project

Contact: timothy.white@ousd.org

Date	Ver.	Action By	Action	Result
9/12/2018	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 3, Architectural Agreement between the District and LCA Architects, Oakland, CA, for the latter to provide additional revised construction documents for Increments 1 & 2 to reflect the site features, doorways, and utilities added to the previous survey, redesign landscape, planning and irrigation plans, in conjunction with the Fremont New Construction Project, in an additional amount of \$20,950.00, increasing the Agreement not to exceed amount from \$5,420,760.00 to \$5,441,710.00. All other terms and condition of the Agreement remain in full force and effect.