



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 19-1048 **Version:** 1 **Name:** Change Order No. 1 – Vila/Tulum, JV – Claremont LLB Phase I Demolition of Old Cafeteria Project
Type: Agreement or Contract **Status:** Passed
File created: 5/8/2019 **In control:** Deputy Chief, Facilities Planning and Management
On agenda: 6/26/2019 **Final action:** 6/26/2019
Enactment date: 6/26/2019 **Enactment #:** 19-1026

Title: Approval by the Board of Education of Change Order No. 1, Agreement between the District and Vila/Tulum JV, Richmond, CA., for the latter to provide additional services of excavation of mix dirt/broken concrete materials, off haul, dumping, prepping and compacting subgrade for asphalt resurfacing, in conjunction with the Claremont LLB Phase I Demolition of Old Cafeteria Project, in the additional amount not to exceed \$136,315.75, increasing the Agreement not to exceed amount from \$413,800.00 to \$550,115.75. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 19-1048 Change Order No. 1 – Vila/Tulum, JV – Claremont LLB Phase I Demolition of Old Cafeteria Project

Contact: timothy.white@ousd.org

Date	Ver.	Action By	Action	Result
6/26/2019	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1, Agreement between the District and Vila/Tulum JV, Richmond, CA., for the latter to provide additional services of excavation of mix dirt/broken concrete materials, off haul, dumping, prepping and compacting subgrade for asphalt resurfacing, in conjunction with the Claremont LLB Phase I Demolition of Old Cafeteria Project, in the additional amount not to exceed \$136,315.75, increasing the Agreement not to exceed amount from \$413,800.00 to \$550,115.75. All other terms and conditions of the Agreement remain in full force and effect.