|                 | Oakland Unified School DistrictBoard of Education<br>1011 Union Street, #940<br>Oakland, CA 94607<br>(510) 879-1944<br>boe@ousd.org E-Mail<br>http://www.ousd.orgLegislation Details   |                                      |   |               |  |                   |  |
|-----------------|--|--------------------------------------|---|---------------|--|-------------------|--|
| File #:         | 19-10  | Version:                             | 1 | Name:         | Change Order No. 1 – Vila/Tulu                   | m, JV – Claremont |  |
|                 | •  |                                      |   | 01-1          | LLB Phase I Demolition of Old Cafeteria Project  |                   |  |
| Туре:           | •  | Agreement or Contract Status: Passed |   |               |  |                   |  |
| File created:   | 5/8/2019 In control  |                                      |   | In control:   | Deputy Chief, Facilities Planning and Management |                   |  |
| On agenda:      | 6/26/2   | 2019                                 |   | Final action: | 6/26/2019  |                   |  |
| Enactment date: | 6/26/2   | 2019                                 |   | Enactment #   | 19-1026  |                   |  |
| Title:          | Approval by the Board of Education of Change Order No. 1, Agreement between the District and Vila/Tulum JV, Richmond, CA., for the latter to provide additional services of excavation of mix dirt/broken concrete materials, off haul, dumping, prepping and compacting subgrade for asphalt resurfacing, in conjunction with the Claremont LLB Phase I Demolition of Old Cafeteria Project, in the additional amount not to exceed \$136,315.75, increasing the Agreement not to exceed amount from \$413,800.00 to \$550,115.75. All other terms and conditions of the Agreement remain in full force and effect. |                                      |   |               |  |                   |  |
| Sponsors:       |  |                                      |   |               |  |                   |  |
| Indexes:        |  |                                      |   |               |  |                   |  |
| Code sections:  |  |                                      |   |               |  |                   |  |
| Attachments:    | 1. 19-1048 Change Order No. 1 – Vila/Tulum, JV – Claremont LLB Phase I Demolition of Old Cafeteria Project   |                                      |   |               |  |                   |  |
| Contact:        | timothy.white@ousd.org   |                                      |   |               |  |                   |  |
| Date            | Ver.   | Action By                            |   | Α             | ction  | Result            |  |
| 6/26/2019       | 1  | Board of Education                   |   | A             | dopted on the General Consent Re                 | port Pass         |  |