



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details

---

**File #:** 19-1533      **Version:** 1      **Name:** Change Order No. 1, G & G Builders - Play Matting Project - Peralta Elementary School  
**Type:** Agreement or Contract      **Status:** Passed  
**File created:** 7/19/2019      **In control:** Deputy Chief, Facilities Planning and Management  
**On agenda:** 8/14/2019      **Final action:** 8/14/2019  
**Enactment date:** 8/14/2019      **Enactment #:** 19-1272

**Title:** Approval by the Board of Education of Change Order No. 1 between District and G & G Builders, Oakland, CA, for the latter to provide additional demolishing services to include sawcut, demolish asphalt, pour concrete rat slab and patch asphalt, in conjunction with the Play Matting Project at Peralta Elementary School, in an additional amount not to exceed \$43,480.29, increasing the Contract not to exceed amount from \$160,946.00 to \$204,426.29. All other terms and conditions of the Contract remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 19-1533 Change Order No. 1, G & G Builders - Play Matting Project - Peralta Elementary School

**Contact:** Timothy.White@ousd.org

Date	Ver.	Action By	Action	Result
8/14/2019	1	Board of Education	Adopted on the General Consent Report	Pass