

Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

Legislation Details (With Text)

File #: 19-1538 Version: 1 Name: Change Order No. 1, Contract for Construction

Services - Redgwick Construction Company -

Phase I Field Project - Claremont Middle School

Type: Agreement or Contract Status: Passed

File created: 7/19/2019 In control: Deputy Chief, Facilities Planning and Management

 On agenda:
 8/14/2019
 Final action:
 8/14/2019

 Enactment date:
 8/14/2019
 Enactment #:
 19-1275

Title: Approval by the Board of Education of Change Order No. 1, Contract for Construction Services

between District and Redgwick Construction, Oakland, CA, for the latter to provide demolition and installation of a new turf, in conjunction with the Claremont Middle School Playfield Project, in the additional amount of \$156,397.94, increasing the Contract not to exceed amount from \$635,957.95 to

\$792,355.89. All other terms and conditions of the Contract remain in full force and effect

Sponsors:

Indexes:

Code sections:

Attachments: 1. 19-1538 Change Order No. 1, Contract for Construction Services – Redgwick Construction

Company - Phase I Field Project - Claremont Middle School

Contact: Timothy.White@ousd.org

Date	Ver.	Action By	Action	Result
8/14/2019	1	Board of Education	Adopted on the General Consent Report Pass	

Approval by the Board of Education of Change Order No. 1, Contract for Construction Services between District and Redgwick Construction, Oakland, CA, for the latter to provide demolition and installation of a new turf, in conjunction with the Claremont Middle School Playfield Project, in the additional amount of \$156,397.94, increasing the Contract not to exceed amount from \$635,957.95 to \$792,355.89. All other terms and conditions of the Contract remain in full force and effect