

Oakland Unified School District

Legislation Details (With Text)

File #:	19-22	292 Version: 1	Name:	Amendment No. 2, Agreement for A Services - Byrens Kim Design Works Middle School Boiler Replacement P of Facilities Planning and Manageme	- Elmhurst roject - Division
Туре:	Agree	ement or Contract	Status:	Passed	
File created:	10/31	1/2019	In control:	Deputy Chief, Facilities Planning and	Management
On agenda:	12/11	1/2019	Final action:	12/11/2019	
Enactment date:	12/11	/2019	Enactment #:	19-1772	
Title: Sponsors:	Approval by the Board of Education of Amendment No. 2, Agreement for Architectural Service between the District and Byrens Kim Design Works, Oakland, CA, extending term from June 28, 2017 through December 31, 2019 to March 30, 2020 (additional three months), for completion of design services for the Elmhurst Middle School Boiler Replacement Project, and authorizing the President and Secretary of the Board to sign the Amendment with Consultant. All other terms and conditions of the Agreement remain in full force and effect.				
Indexes:					
Code sections:					
Attachments:	1. 19-2292 Amendment No. 2, Agreement for Architectural Services - Byrens Kim Design Works - Elmhurst Middle School Boiler Replacement Project - Division of Facilities Planning and Management				
	Timothy.White@ousd.org				
Contact:					
Contact: Date		Action By	Act	ion	Result

Approval by the Board of Education of Amendment No. 2, Agreement for Architectural Service between the District and Byrens Kim Design Works, Oakland, CA, extending term from June 28, 2017 through December 31, 2019 to March 30, 2020 (additional three months), for completion of design services for the Elmhurst Middle School Boiler Replacement Project, and authorizing the President and Secretary of the Board to sign the Amendment with Consultant. All other terms and conditions of the Agreement remain in full force and effect.