



Legislation Details (With Text)

File #:	19-2390	Version:	1	Name:	Amendment No. 3, Independent Consultant Agreement for Professional Services - KDI Consultants, Inc. - Madison Park Academy New Construction Project - Division of Facilities Planning and Management
Type:	Agreement or Contract	Status:	Passed		
File created:	11/8/2019	In control:	Deputy Chief, Facilities Planning and Management		
On agenda:	12/11/2019	Final action:	12/11/2019		
Enactment date:	12/11/2019	Enactment #:	19-1784		
Title:	Approval by the Board of Education of Amendment No. 3, Independent Consultant Agreement for Professional Services between the District and KDI Consultants, Inc., Oakland CA, for the latter to provide the following amended services for additional DSA inspection services as required by the DSA under their original agreement as outlined in KDI Consultant's October 26, 2019, Contract Amendment Request, due to extended construction schedule and Surety Takeover Process, for the Madison Park Academy New Construction Project, in an additional amount of \$140,280.00, increasing Agreement not to exceed amount from \$654,620.00 to \$794,900.00, authorizing the President and Secretary of the Board to sign the Amendment for same with said Consultant and extending term of Agreement from February 24, 2016 through December 31, 2019 to December 31, 2020. All other terms and conditions of the Agreement remain in full force and effect.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 19-2390 Amendment No. 3, Independent Consultant Agreement for Professional Services - KDI Consultants, Inc. - Madison Park Academy New Construction Project - Division of Facilities Planning and Management				
Contact:	Timothy.White@ousd.org				

Date	Ver.	Action By	Action	Result
12/11/2019	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 3, Independent Consultant Agreement for Professional Services between the District and KDI Consultants, Inc., Oakland CA, for the latter to provide the following amended services for additional DSA inspection services as required by the DSA under their original agreement as outlined in KDI Consultant's October 26, 2019, Contract Amendment Request, due to extended construction schedule and Surety Takeover Process, for the Madison Park Academy New Construction Project, in an additional amount of \$140,280.00, increasing Agreement not to exceed amount from \$654,620.00 to \$794,900.00, authorizing the President and Secretary of the Board to sign the Amendment for same with said Consultant and extending term of Agreement from February 24, 2016 through December 31, 2019 to December 31, 2020. All other terms and conditions of the Agreement remain in full force and effect.