	Oakland Unified School District			Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org		
Legislation Details						
File #:	19-2		Name:	Change Order No.1, Construct Design Communications - Fruit School Fire and Intrusion Alarn Project - Division of Facilities P Management	tvale Elementary n Replacement	
Туре:	Agre	ement or Contract	Status:	Passed	Passed	
File created:	11/13/2019		In control:	Deputy Chief, Facilities Planning and Management		
On agenda:	12/11/2019		Final action	: 12/11/2019	12/11/2019	
Enactment date:	12/11/2019		Enactment	#: 19-1769	19-1769	
Title:	Approval by the Board of Education of Change Order No.1, Construction Contract with Digital Design Communications, Oakland, CA, for the latter to include abatement and removal of devices, conduits, boxes and all other items related to the FA/IA Systems, for the Fruitvale Elementary School Fire and Intrusion Alarm Replacement Project, in the amount of \$35,346.07, increasing the Contract not to exceed amount from \$796,800.00 to \$832,146.07, and authorizing the President and Secretary of the Board to sign the Change Order with said Contractor. All other terms and conditions of the Contract remain in full force and effect.					
Sponsors:						
Indexes:						
Code sections:						
Attachments: Contact:	1. 19-2399 Change Order No. 1, Construction Contract - Digital Design Communications - Fruitvale Elementary School Fire and Intrusion Alarm Replacement Project - Division of Facilities Planning and Management					
		thy.white@ousd.org		•		
Date	Ver.	Action By		Action	Result	
12/11/2019	1	Board of Education		Adopted on the General Consent Re	eport Pass	