



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #:	19-2366	Version:	1	Name:	Amendment No. 6, Architectural Agreement for Professional Services - Byrens Kim Design Works - Madison Academy Expansion Project - Division of Facilities Planning and Management
Type:	Agreement or Contract	Status:			Passed
File created:	11/7/2019	In control:			Deputy Chief, Facilities Planning and Management
On agenda:	12/11/2019	Final action:			12/11/2019
Enactment date:	12/11/2019	Enactment #:			19-1776

Title: Approval by the Board of Education of Amendment No. 6, Architectural Agreement for Professional Services between the District and Byrens Kim Design Works, Oakland CA, for the latter to provide additional site design for Capistrano Driveway and West Parking lot, to address structural construction errors and then provide additional construction administration services for the extended construction period, for the Madison Park Academy Expansion Project, in an additional amount of \$229,400.00, increasing Agreement not to exceed amount from \$2,466,470.00 to \$2,695,870.00, authorizing the President and Secretary of the Board to sign the Amendment for same with said Contactor and extending the term from March 12, 2014 through May 8, 2019 to December 31, 2020. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 19-2366 Amendment No. 6, Architectural Agreement for Professional Services - Byrens Kim Design Works - Madison Academy Expansion Project - Division of Facilities Planning and Management

Contact: Timothy.White@ousd.org

Date	Ver.	Action By	Action	Result
12/11/2019	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 6, Architectural Agreement for Professional Services between the District and Byrens Kim Design Works, Oakland CA, for the latter to provide additional site design for Capistrano Driveway and West Parking lot, to address structural construction errors and then provide additional construction administration services for the extended construction period, for the Madison Park Academy Expansion Project, in an additional amount of \$229,400.00, increasing Agreement not to exceed amount from \$2,466,470.00 to \$2,695,870.00, authorizing the President and Secretary of the Board to sign the Amendment for same with said Contactor and extending the term from March 12, 2014 through May 8, 2019 to December 31, 2020. All other terms and conditions of the Agreement remain in full force and effect.