



Oakland Unified School District

Board of Education
1000 Broadway, Suite 300
Oakland, CA 94607-4033
(510) 879-8199 Voice
(510) 879-2299 eFax
(510) 879-2300 eTTY/TDD
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 19-2454 **Version:** 1 **Name:** Amendment No. 1, Small Construction Contract - Krueger International, Inc. - Madison Park Academy New Construction Project - Division of Facilities Planning and Management

Type: Agreement or Contract **Status:** Passed

File created: 11/18/2019 **In control:** Deputy Chief, Facilities Planning and Management

On agenda: 12/11/2019 **Final action:** 12/11/2019

Enactment date: 12/11/2019 **Enactment #:** 19-1789

Title: Approval by the Board of Education of Amendment No. 1, Small Construction Contract with Krueger International, Inc., Green Bay, WI, for the latter to provide additional storage - purchased, delivery delay of furniture needed for site per A-202 First Floor and A-102 Second Floor Plan - due to construction delays and no work being performed under the original contract, in an additional amount of \$21,370.29, for the Madison Park Academy Expansion Project, increasing Agreement not to exceed amount from \$286,216.47 to \$307,586.76, extending term of the Contract from October 11, 2018 through March 21, 2019 to December 31, 2020 and authorizing the President and Secretary the Board to sign the Amendment for same with said Contractor. All other terms and conditions of the Contract remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 19-2454 Amendment No. 1, Small Construction Contract - Krueger International, Inc. - Madison Park Academy New Construction Project - Division of Facilities Planning and Management

Contact: Timothy.White@ousd.org

Date	Ver.	Action By	Action	Result
12/11/2019	1	Board of Education	Adopted on the General Consent Report	Pass