



Legislation Details (With Text)

File #:	20-0177	Version:	1	Name:	Amendment No. 5, Agreement for Architectural Services - LCA Architects - Fremont High School New Construction Project - Division of Facilities Planning and Management
Type:	Agreement or Contract	Status:			Passed
File created:	1/23/2020	In control:			Deputy Chief, Facilities Planning and Management
On agenda:	2/26/2020	Final action:			2/26/2020
Enactment date:	2/26/2020	Enactment #:			20-0260
Title:	Approval by the Board of Education of Amendment No. 5, Agreement for Architectural Services between the District and LCA Architects, Walnut Creek, CA, for the latter to provide the following amended services: additional service requests #13 - Site design coordination/study, #14 - Wellness center La Clinica coordination, #15 - Bldg. B envelope (exterior plaster and sunshades) and #16 - Bldg. B MPOE relocation, to include cost for the library exterior renovation, for the Fremont High School New Construction Project, in an additional amount of \$500,000.00, which includes a contingency fee of \$55,380.00, increasing Agreement not to exceed amount from \$8,607,465.00 to \$9,107,465.00, authorizing the President and Secretary of the Board to sign the Amendment for same with said Consultant and extending the term of the Agreement from March 13, 2016 through December 31, 2020 to February 28, 2021.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 20-0177Amendment No. 5, Agreement for Architectural Services - LCA Architects - Fremont High School New Construction Project - Division of Facilities Planning and Management				
Contact:	Tadashi.Nakadegawa@ousd.org				

Date	Ver.	Action By	Action	Result
2/26/2020	1	Board of Education		

Approval by the Board of Education of Amendment No. 5, Agreement for Architectural Services between the District and LCA Architects, Walnut Creek, CA, for the latter to provide the following amended services: additional service requests #13 - Site design coordination/study, #14 - Wellness center La Clinica coordination, #15 - Bldg. B envelope (exterior plaster and sunshades) and #16 - Bldg. B MPOE relocation, to include cost for the library exterior renovation, for the Fremont High School New Construction Project, in an additional amount of \$500,000.00, which includes a contingency fee of \$55,380.00, increasing Agreement not to exceed amount from \$8,607,465.00 to \$9,107,465.00, authorizing the President and Secretary of the Board to sign the Amendment for same with said Consultant and extending the term of the Agreement from March 13, 2016 through December 31, 2020 to February 28, 2021.