



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details (With Text)

<b>File #:</b>	20-0367	<b>Version:</b>	1	<b>Name:</b>	Amendment No. 6, Independent Consultant Agreement - ENGEO, Inc. - Glenview Elementary School New Construction Project - Division of Facilities Planning and Management
<b>Type:</b>	Agreement or Contract	<b>Status:</b>			Passed
<b>File created:</b>	2/6/2020	<b>In control:</b>			Deputy Chief, Facilities Planning and Management
<b>On agenda:</b>	3/11/2020	<b>Final action:</b>			3/11/2020
<b>Enactment date:</b>	3/11/2020	<b>Enactment #:</b>			20-0408
<b>Title:</b>	Approval by the Board of Education of Amendment No. 6, Independent Consultant Agreement between the District and ENGEO, Inc., Oakland CA, for the latter to provide the following amended services: additional testing and observation (T&O) services and geotechnical engineer-of-record support during the construction phase through March 31, 2020, for the Glenview Elementary School New Construction Project, in an additional amount of \$34,280.80, increasing Agreement not to exceed amount from \$204,480.00 to \$238,760.80 and authorizing the President and Secretary of the Board to sign the Amendment. All other terms and conditions of the Agreement remain in full force and effect.				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. 20-0367 Amendment No. 6, Independent Consultant Agreement - ENGEO, Inc. - Glenview Elementary School New Construction Project - Division of Facilities Planning and Management				
<b>Contact:</b>	Tadashi.Nakadegawa@ousd.org				

Date	Ver.	Action By	Action	Result
3/11/2020	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 6, Independent Consultant Agreement between the District and ENGEO, Inc., Oakland CA, for the latter to provide the following amended services: additional testing and observation (T&O) services and geotechnical engineer-of-record support during the construction phase through March 31, 2020, for the Glenview Elementary School New Construction Project, in an additional amount of \$34,280.80, increasing Agreement not to exceed amount from \$204,480.00 to \$238,760.80 and authorizing the President and Secretary of the Board to sign the Amendment. All other terms and conditions of the Agreement remain in full force and effect.